

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – Warangal Region – Mahabubabad District – PMGSY Phase XII – Pkg LWEBI-09 (4-W) in Garla Bayyaram (M), Mahabubabad District - Re-Revised Administrative Sanction for an amount of Rs.387.56 Lakhs as against the OAS for an amount of Rs.296.00 / 360.66 lakhs - Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No.314

Dated:16.07.2020.
Read the following:

1. G.O.Rt.No.699, PR&RD (Progs.II) Dept., dt:16.11.2017.
2. G.O.Rt.No.217, PR&RD (Progs.II) Dept., dt: 03.04.2018.
3. From the CE, PR, PMGSY, Hyd., Lr.No.AEE/DEE-I/PMGSY Ph.XII/LWE BI-09(4-works)/Garla Bayyaram/Re-RAS/WGL/2018, Dt:29.05.2020.

ORDER:

In the reference 1st read above, orders were issued according Administrative Sanction for Package no.LWE.BI 09 (consists of 4-works) they are, (1) R/F L039-ZP Road to Kothathanda, (2) R/F L041-ZP Road to Chinthalathanda, (3) R/F L040-ZP Road to Singaram, & (4) R/F L045-ZP Road to Chunchubandam thanda, in Garla Bayyaram (M), Mahabubabad District with an estimate cost of Rs.296.00 Lakhs.

2. In the reference 2nd read above, Revised Administrative Sanction was accorded matching with TSP funds of Tribal Welfare Department for the above works with RAS of Rs.360.66 lakhs as against OAS of Rs.296.00 lakhs.

3. In the reference 3rd read above, the Chief Engineer, PR, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.387.56 lakhs for the Package no.LWE.BI 09 (consists of 4-works) in Garla Bayyaram (M), Mahabubabad District, as against sanctioned amount of Rs.360.66 lakhs.

4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs. 387.56 lakhs for the following work "Package no.LWE.BI 09 (consists of 4-works) in Garla Bayyaram (M), Mahabubabad District", as against sanctioned amount of Rs. 360.66 lakhs and the excess amount of Rs.26.902 will be met from the Overall savings amount of Rs.651.54 lakhs available in the PMGSY Ph-XII, as there will be no financial burden on the state exchequer for granting RAS, since PMGSY savings amount is being used for RAS, the Finance Concurrence is not required in this case.

S.no	Name of the work	OAS GO Rt no.16, dt:10.01.18. Rs.in lakhs	RAS:G.O.Rt no.217, dt:03.04.18 Rs.in lakhs	Workdone cum Completion Report cost i/c DMF & SMET on seig. Charges. Rs.in lakhs.	Net Excess in Rs.	Re-RAS accorded Rs.in lakhs	Reasons for excess
1	R/F L039-ZP Road to Kothathanda	108.00	131.21	13530017.9	409017.85	135.300	As per I.Report of the SE,PR,Warangal,dt:15.3.2011 that as the (1).existing road surface is damaged by the Mission Bhagiratha while laying pipe lines the earth work proposed in the working estimate may not be sufficient and hence requirement may be proposed as per actual levels with obtained materials.(2).Due to Price escalation charges, and (3).Due to implementation of 32%DMFT & SMET on seig
2	R/F L041-ZP Road to Chinthalathanda	57.00	71.37	7836145.31	699145.31	78.361	"DO
3	R/F L040-ZP Road to Singaram	73.00	87.37	9240425.66	503425.66	92.404	"DO

4	R/F L045-ZP Road to Chunchubandam thanda	58.00	70.71	8149384.04	1078384.04	81.494	“DO
	Total	296.00	360.66	38755972.86	2689972.86	387.560	

5. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad
Copy to:
The PS to Hon’ble M(PR, RD&MB)
SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER